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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time June 24, 2004
Site Contact(s) Dyan Foss
Phone (303) 966-7577
Regulatory Contact Edd Kray
Phone (303) 966-2115
Agency CDPHE

Purpose of Contact  Survey Units 16 and 40 Disposition

Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for
demolition 1s conducted mn consultation with the CDPHE and 1s based on a series of
decisions primarily related to mamtaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA) This contact record documents the
activities that were conducted to prepare Survey units 16 and 40 for demolition Survey
unit 16 consists of room 430 Survey unit 40 consists of rooms 440, 432, 432A, 432B,
432C, and 432D

The preparation process for Survey unit 16 was nitiated January 8, 2004 when a package
for in-process radiological surveys was prepared and executed Once the surveys were
complete, the following actions were taken as part of the ALARA-based decontamination
effort
e Concrete shaving was performed on all floor surfaces and manual chipping was
used to remove hot spots
e Twenty-nine (29) column expansion joints were remediated by manual chipping
o Twelve (12) small hotspots and cracks were remediated by manual chipping
e Three (3) rows of contaminated block were removed from the top of Wall
776016-3 (Outer Superdry North Wall)
e All block was removed from the Wall 776016-2, Section E (North Wall Roll-up
Door Area)
e The top rows of contaminated block was removed from wall 776016-4, section D
(Outer Superdry West Wall)

The area was resurveyed 1n accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777 The surveys were provided to the CDPHE project representative,
and a walk down of the area was conducted
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In addition to the radiological hazards, the non-radiological hazards have also been
addressed 1n Survey unit 16 The following summarizes the non-radiological activities
e Room 430 contammed RCRA Contamner Storage Unit 7771 The room also
provided RCRA secondary containment for mixed residue tanks and piping, and
was closed as part of Set 82 under the Building 776/777 DOP The map provided
with the Set 82 closure plan 1n Appendix H of the DOP shows the floor locations
requiring closure These areas were washed and rinsed and the results provided to
CDPHE on March 10, 2004 Approval for contingent closure was received on
June 17, 2004
e Chemicals and hazardous substances have been removed
e Beryllium regulated and controlled areas have been closed Survey Unit 16 covers
the north half of room 430 The historical record indicates that beryllium parts
were machined inside gloveboxes in Room 430 The final beryllium surveys for
this area was collected on May 18, 2004 All samples collected were below the
reporting limit of 0 1 ug/100 cm?
e Polychlorinated biphenyls (PCB) hazards and equipment have been removed
e Asbestos has been abated

The preparation process for Survey unit 40 was mitiated February 9, 2004 when a
package for in-process radiological surveys was prepared and executed Once the surveys
were complete, the following actions were taken as part of the ALARA-based
decontamination effort

e Top rows of block were removed from all walls

e The majornty of equipment and piping was removed from Mezzanine level

e Most contaminated portions of mezzanine floor/ lower level ceiling were

removed

The area was resurveyed n accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777 The surveys were provided to the CDPHE project representative,
and a walk down of the area was conducted

In addition to the radiological hazards, the non-radiological hazards have also been
addressed 1n Survey unit 40 The following summarizes the non-radiological activities
e Room 432C was a permutted container storage unit The stainless steel floor n
the room was closed through debris treatment
e Chemicals and hazardous substances have been removed
¢ Beryllum regulated and controlled areas have been closed Room 432 was listed
on the historical list of rooms The KH baseline characterization of 1999
indicated removable beryllium contamiation in room 432 A beryllium
contaminated lathe was located in room 432  Since the baseline survey, the
rooms have been stripped of all equipment and decontaminated for beryllium
The final beryllium surveys for this area were collected in May 2004 All samples
collected were below the reporting limit of 0 1 ug/100 cm?
e Polychlorinated biphenyls (PCB) hazards and equipment have been removed
e Asbestos has been abated
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Based on the survey results and the principles of ALARA, the risks (industnal and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination The state project representative
agrees that decontamination mside Survey units 16 and 40 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulation 1s
appropriate

In summary, ALARA-based decontamination has been completed, Survey units 16 and 40
will be encapsulated and surveyed for removable contamination, and controls will be
applied during demolition There are several areas within Area 3, which included these
survey units, that will be marked for additional controls during demolition The
following areas will require additional controls during demolition

e The north wall in Survey Unit 16

e The south wall 1n Survey Unit 19

e The mezzanne floor and ceiling and super dry floor in Survey Unit 40

The controls for these areas will include any combination of the following

e All areas will be painted orange, or some other bright color, to make the area
readily identifiable during demolition

o If structurally feasible, up to 50% of the walls will be removed while the building
structure 1s still intact

e A spray header will be used to wet the internals of the concrete block prior to
demolition of the wall

e Special briefings will be held with equipment operators and dust control and
waste crews prior to mitiating demolition of these areas

e Measures will be taken to mimimize the stockpiling of the debris associated with
this activity

This contact record will be included as an appendix to the characterization report for
Survey units 16 and 40 and placed i the demolition file to ensure the controls and
requirements are included in the demolition work packages for these survey units

Contact Record Prepared By Dyan Foss

Required Distribution Additional Distribution
M Aguilar, USEPA R Leitner, K-H 371/374 Vic Pizzuto

S Bell, DOE-RFPO J Mead, K-H ESS David Del Vecchio

B Birk, DOE-RFPO G Morgan, DOE-RFPO Bob Kury

C Deck, K-H Legal S Nesta, K-H RISS Ruth Schommer

D Foss, K-H 707/776/777 K North, K-H ESS/MS Howard Druckman

S Garcia, USEPA R Schassburger, DOE-RFPO

C Gilbreath, K-H 771/774 D Shelton, K-H ESS
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